Daily Work Order No.. .
o U.S. EPA, Region __ 6__
restoraron. ENVIRONMENTAL RESTORATION LLC.

DAILY WORK ORDER
Task Order: 009 Page _1__ of
Operating Period: 10/4/16 LA
Work Site Name: Lane Plating OSC: Mark Hayes
Location (City, State): Dallas, TX Shift: Start Time: Stop Time:
El 2 3 | 07:00 17:30
1. Work Authorized for the Period Work Accomplished for the Period
Mobilize crew and remaining equipment/supplies ( :
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2. Upcoming Work Authorized

Sampling, hazard categorization, and waste profiling of plating liquids.

3. Quantity / Volume Tracking:

Description: ] S Previous Period: Total to Date:

4, Number of Personnel Authorized Current Period

Personnel Category: Quantity: Personnel Category: Quantity:

Response Manager 1 Operator 1

FCA 1 Laborer 3

Chemist 1

5. Equipment Authorized for Current Period

Item | Qty | Used | NotUsed/ | Item Qty | Used | Not Used
| ) ; or Down / or Down
| Truck, Pickup | 3 3

Forklift 1 1

45KW Generator 1 1
| Office Trailer 1 1

Trailer, Storage 1 1

6. Comments / Amendments (Include Time)

RM and crew will have additional time today above the standard shift times. Crew mobilized from Houston early morning
and RM will be meeting electrician in evening.

Signature of OSC Date | Signature of Response Manager Date
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